

Knowledge Management Challenges within Traditional Procurement System

M. Takhtravanchi, C. Pathirage

Abstract—In the construction industry, project members are conveyor of project knowledge which is, often, not managed properly to be used in future projects. As construction projects are temporary and unique, project members are willing to be recruited once a project is completed. Therefore, poor management of knowledge across construction projects will lead to a considerable amount of knowledge loss; the ignoring of which would be detrimental to project performance. This issue is more prominent in projects undertaken through the traditional procurement system, as this system does not incentives project members for integration. Thus, disputes exist between the design and construction phases based on the poor management of knowledge between those two phases. This paper aims to highlight the challenges of the knowledge management that exists within the traditional procurement system. Expert interviews were conducted and challenges were identified and analysed by the Interpretive Structural Modelling (ISM) approach in order to summarise the relationships among them. Two identified key challenges are the Culture of an Organisation and Knowledge Management Policies. A knowledge of the challenges and their relationships will help project manager and stakeholders to have a better understanding of the importance of knowledge management

Keywords—Challenges, construction industry, knowledge management, traditional procurement system.

I. INTRODUCTION

THERE are different philosophical views about knowledge. It is categorised either as tacit or explicit. Explicit knowledge can be codified, stored and distributed in certain media, whilst tacit knowledge is hard to capture and distribute because it is associated with the experiences and skills of individuals. However, fewer studies have considered the importance of ‘Implicit Knowledge’ as a potential bridge between tacit and explicit knowledge in KM [Knowledge Management] [1]. Implicit knowledge is another dimension of tacit knowledge. It is about knowing ‘how’ (the process of doing something), which has not been put together either by assumptions or perceptions that leads to principles, or through an analysis of theory [1], [2]. Therefore, in this research the ‘implicit’ component of tacit knowledge is considered.

Knowledge is a valuable asset that can create added wealth. Therefore, the competitive advantage of an organisation and the successful completion of projects lie in the ability of effectively managing knowledge. KM plays a significant role in the survival and performance of organisations, specifically in project-based industries like construction. Most project-

based organisations tend to embark on rework thereby often repeating the same mistakes again, which is known as ‘reinventing the wheel’ [3]. In fact, a lack of effective knowledge transfer will lead the captured knowledge from previous projects not being efficiently reused in future projects. Therefore, effective KM can be the main source of the competitive advantage of an organisation by reducing project time and cost, and improving its quality and performance. KM is a wide concept that consists of various processes such as creating, securing, capturing, coordinating, combining, retrieving, and distributing knowledge [4]. The three main processes are: capturing, sharing and transferring.

II. KM IN CONSTRUCTION INDUSTRY

In the construction industry, project knowledge mostly resides in minds of project members and is, frequently, not captured and transferred across projects in order to be used in future [5]. This means that knowledge is not managed properly between projects and the team members in those projects. The nature of construction projects is temporary which means project members leave a project for another one once a project is completed. Therefore, much knowledge that is gained by project members will be lost and dispersed if it is not properly captured and shared at the end of a project (Fig. 1). Furthermore, researchers believe that the construction industry will lose its skilled and knowledgeable workforce because there is no efficient strategy to manage knowledge across projects and between team members [6]. In other words, the construction industry suffers from a lack of KM between its phases [7], [8], especially in the traditional procurement system [9] because this system encourages fragmentation rather than integration. There is no ethos of sharing knowledge between the design and construction phases in a traditional procurement system [7], [10]. Reference [11] stated that literature about the way in which designers share their knowledge in the project environment is limited and more research is required. Furthermore, [12] highlighted that different techniques are used to capture knowledge and for sharing important information and knowledge that assists in solving some intractable problems in the different phases of a construction project; the amount of knowledge loss in later phases is great and ignoring it would be detrimental to project performance (Fig. 2).

Regarding KM, [13] identified two challenges within traditional construction projects. Firstly, the traditional procurement system suffers from a lack of management expertise. Due to the nature of the system, the period of the design and construction phases are lengthy. Therefore, good

M. Takhtravanchi is the Postgraduate Researcher and C. Pathirage is the Director of Postgraduate Research Studies in the School of the built Environment at the University of Salford, United Kingdom (e-mail: m.takhtravanchi@edu.salford.ac.uk, c.p.pathirage@salford.ac.uk)

communication needs to exist between all members of a project. Secondly, the traditional procurement system suffers from a lack of buildability during the design and construction phases. Designers are not motivated and well experienced enough to manage the construction work and the cost and time of a project effectively. Additionally, the people involved in the construction phase are unable to contribute to the design of a project until it is too late. Therefore, there is a need to motivate project members in both the design and construction phases to use and share their experiences in order to improve project performance.




Fig. 1 Knowledge Accumulation and Loss across Projects




Fig. 2 Knowledge accumulation and loss between project phase

According to a CIOB report [9], the traditional procurement method is the most efficient and suitable method only for projects up to £5m, and it is primarily used in projects that overrun in terms of costs and time. Furthermore, the report indicated that alterations to clients' requirements, communication, and design team problems are the most significant challenges that arise during the procurement process. Therefore, the importance of tacit knowledge is more significant in a knowledge-based industry such as construction where common disputes exist between the design and construction phases, specifically in projects undertaken by utilising the traditional procurement system. Within this context, failure to manage knowledge in terms of capturing, sharing and transferring, will result in spending more time, in incurring greater costs and in increasing the possibility of "reinventing the wheel". Therefore, there is a need to identify the challenges to KM in a traditional procurement system in order to enable project managers to have a better understanding of KM and to implement an appropriate strategy.

III. METHODOLOGY

The research aims to explore and identify the challenges to KM, in terms of capturing, sharing and transferring knowledge within construction projects based on the traditional procurement system. The first stage of this research included a thorough study of the relevant literature which aimed to understand the concept of KM and its challenges in traditional construction projects. The main part of the research, the second stage, involved an experts' survey by conducting 4 interviews with experts from both academia and industry.

The main research tool was understanding semi-structured interviews where a number of open-ended questions were used in order to identify the key challenges to, and barriers to, KM. The questions allowed respondents to give their views based on their own experiences concerning the challenges within traditional construction projects and the factors that affect KM within this type of procurement. The answers produced considerable information about the respondents' views on the current challenges within the traditional procurement system in terms of KM. The interviewees were selected from both academia and industry in order to have a better understanding of this research phenomenon and to bridge the gap that exists between academia and industry. However, it was necessary to interview academics to get their expert view and they also had industry experience. The selected interviewees, 2 from academia and 2 from industry, were experts and had had years of experience of working in the construction field and had been involved in various KM and traditionally-based construction projects. They were selected based on their understanding and knowledge of these concepts: Tacit Knowledge, KM, Knowledge Capturing, Knowledge Sharing, Knowledge Transferring, and Construction Projects undertaken through the Traditional Procurement System. The experts' profile is illustrated in Table I.

TABLE I
EXPERTS PROFILE

Respondents	Profile	Total Experience
R1	Professor of Construction Management/ Procurement, with experience of the industry including organising, managing and procuring construction project	20 years
R2	Lecturer in Construction Management, with experience and understanding of BIM implementation, KM and design-construction integration	10 years
R3	Construction engineer involved in Knowledge Transfer Partnerships, and having experience of BIM implementation	8 years
R4	Architect with a thorough experience of being a project manager and site manager	25 years

The interviews lasted one hour and some were extended as the interviewees were very open and eager to talk about and discuss their experiences. Furthermore, all interviews were audio-recorded – with interviewees' permission – then transcribed and entered into NVivo software. Thematic analysis was undertaken of the transcripts with a particular focus on the challenges of KM in terms of capturing, sharing

and transferring knowledge. The analysis of both the academia and industry perspectives were synthesised and compared with findings from the literature review in order to identify

challenges. Furthermore, an ISM approach was used to summarise and identify the relationships between the identified challenges.




Fig. 3 KM Challenges




Fig. 4 Synthesis of Challenges to KM within the Traditional Procurement System

IV. KM CHALLENGES – CRITICAL REVIEW

The unique characteristic of the traditional procurement system, also known as the separated method, is the separation of responsibility within the design phase and the construction phase in the procurement process of the project. Researchers have conducted a critical literature survey in order to identify the challenges of KM in terms of capturing, sharing and transferring tacit knowledge in a traditional construction project [4]. These challenges are shown in Fig. 3.

V. KM CHALLENGES – EXPERTS’ SURVEY

The responses from the interviews were analysed with the aid of computer software. The process started with a qualitative content analysis of the interviews’ transcripts with the aid of NVivo software which generates codes according to the identified concepts within the transcripts. These codes and concepts were further used to create cognitive maps highlighting the outcomes from the experts’ survey interviews.

“I think it is particularly difficult and problematic in the design phase to manage tacit knowledge as all of the expertise and the skills in design are all linked to tacit knowledge”

The findings establish that tacit knowledge in the design phase is more problematic and harder to manage due to the complexity of the design phase. This tacit knowledge refers mostly to personal, and the company’s, experience.

A. A Synthesis of Academia and Industry Perspectives

Fig. 4 presents a synthesis of the challenges of tacit KM within the traditional procurement system as elicited from experts’ survey interviews. Concepts 11-21 and 21-38 are those identified by interviewees from academia and industry respectively. Comparing the identified challenges from the academia and industry perspectives reveals that not only are there some challenges (concepts 11 and 21, 12 and 22, 13 and 23) in common, but also that there are some relationships between them.

Respondents highlighted that the traditional procurement system by definition encourages project members to walk away at the end of a project; therefore, no sufficient time for project members to capture the lessons they have learned through project and to share them with each other (managing knowledge). Moreover, the awareness of project members concerning the importance of tacit knowledge and its management is low within this type of procurement system (which is highly dependent on the organisational culture and on the approaches that managers take in order to manage knowledge).

Concepts 11-21 provide a summary of challenges to tacit KM as elicited from R1 and R2. They highlight the main challenges to tacit KM within traditional construction projects from an academia point of view. R1 and R2 stated that the traditional procurement system, by its definition, is a challenge to the managing of tacit knowledge as it does not facilitate project members to keep the knowledge and experiences that they have achieved during project’s process (concept 21). As described by R2, project members are not

encouraged to share their information and knowledge in a traditional procurement system. Both R1 and R2 stated that this will lead to an improper flow of information and knowledge between project members (concept 12). Furthermore, they mentioned that the system itself tries to ignore the importance of KM by not incentivising project members and by encouraging them to walk away at the end of a project (concept 17). However, R1 stated that this is due to the contractual barriers (concept 18) that exist in this type of procurement for both the design and construction teams. Additionally, R1 explained that contractual barriers affect the flow of knowledge and information within/between the design team and the construction team (concept 12).

R1 and R2 stated that, usually, there is no proper mechanism in place for project managers to share tacit knowledge in this type of procurement and to learn more about the issues of project (concept 16). However, R1 argued that this lack of management strategy depends on the internal mechanism of organisations (design and construction) and whether they are aware of the importance of tacit KM and can learn about the various mechanisms and techniques for implementing it (concept 15). R1 and R2 mentioned that these factors are related to organisational culture (concept 11) and the need to improve the awareness of project managers concerning the importance of tacit KM and implementing proper KM mechanisms. R1 and R2 highlighted that the culture of an organisation is the major challenge and forms the root of other challenges to tacit KM in traditional construction projects. However, R1 stated that the awareness of the importance of tacit knowledge and its management depends on individual concerns and on companies (concept 19) and how they view the benefits of such management and using any lessons learned; some would be aware of this importance and some would not (concept 14). In this regard, R1 and R2 suggested that organisations and project managers should increase their awareness of the importance of tacit KM and should also put rewards in place and incentivise project members to participate in the tacit KM process and improve their performance (concept 20). They also stated that the traditional procurement system does not usually provide incentives and give rewards to project members for capturing and sharing knowledge through lessons learned (concept 13).

Concepts 21-38 are a summary of the challenges to tacit KM as elicited from R3 and R4. They highlight the main challenges to tacit KM within a traditional construction project from an industry viewpoint. R3 and R4 stated that the level of trust between designers and engineers is low (concept 25) in the traditional procurement system and this is related to its nature which is based on the separation of the design and construction teams (concept 26). R4 stated that the value and benefits of tacit KM are not well explained within organisations (concept 27) and is related to the attitudes of project managers and whether they feel it is necessary to prioritise and explain the importance of KM (concept 21). R3 stated that collaboration between the design and construction teams in terms of information and knowledge is low (concept 22) and this is because organisations are not incentivised to act

on lessons learned or to undertake Post Project Reviews [PPR] after finishing a project (concept 28). They are also not incentivised to share their experiences (concept 23). R4 argued that capturing lessons learned should be simple and easy (concept 29); it merely means that individuals need to make an effort and to spend time to capture and share their experiences (concept 34), and undertake cost analysis (concept 35). If they are not motivated and incentivised, there is no reason for them to make effort and to spend time in capturing and sharing their experiences (concept 30). R3 argued that a lack of incentives and motivation from manager level will make it difficult to encourage project members to participate in the process of capturing and sharing their experiences (concept 32 and 31). Additionally, R4 stated that low participation by project members in the process of capturing and sharing their experiences (concept 31) is also because of other factors such as technology barriers (concept 36) and fear of being liable for mistakes (concept 38). Furthermore, R4 stated that project members are usually afraid of adopting new technology not only because they have little information about it, but also because they are afraid of being liable for the problems that might occur by implementing the new technology. Therefore, they are resistant to change (concept 37). Both R3 and R4 highlighted that work overload (concept 33) and having less time for capturing experiences and collaboration with other project members (concept 24) are other challenges that lead to less participation in the KM process in terms of capturing, and sharing, lessons learned and experiences.

Fig. 4 illustrates a summary of all the challenges and barriers to KM within construction projects undertaken within the traditional procurement system as elicited from the experts' interviews. The identified challenges are given in detail and most of them are related to each other. In order to have a categorised and summarised list of challenges and barriers, these findings are compared with the findings from the critical literature review (Fig. 3) and the result is presented in Table II. This table shows how these summarised challenges are in line with the concepts in Fig. 2. Furthermore, these challenges and barriers, were used by ISM approach to identify their relationships (see Fig. 5).

TABLE II
KM CHALLENGES AND BARRIERS IN THE TRADITIONAL PROCUREMENT SYSTEM

Variables	Concepts
V1 Lack of Awareness of the Importance of Tacit Knowledge and its Management	14,19,27
V2 Lack of Participation in KM	13(23),31,32
V3 Lack of Time for Participation in KM (Time Pressure)	24,31,32,33
V4 Lack of Information and KM	12(22)
V5 Lack of KM System (policies and strategies)	12(22),15,16,28
V6 Reinventing the Wheel (high potential for the same mistakes and problems occurring)	17,21
V7 Lack of Incentives	13(23),28,32
V8 Lack of Proper Use of KM Techniques	16,29,36
V9 Lack of Trust	11(21),25,26
V10 Culture of Organisations	11(21)
V11 Resistance to Change (Fear of Change)	11(21),14,37,38

VI. ISM APPROACH

The ISM-based approach can use practical experience and knowledge of experts based on various management techniques like brain storming, nominal group technique, etc. to decompose a complicated system into several elements and construct a multilevel structural model [14]. In other words, it can be used to identify and summarise relationships among specific variables, which define an issue or a problem. The various steps involved in the ISM approach, which are as follows [15]:

- Step1. Identify and select the relevant variables. In this research the challenges of knowledge integration in traditional procurement system have been identified.
- Step2. Structural self-interaction matrix (SSIM) is developed. This matrix is used to indicate pair wise relationship among variables of the system under consideration
- Step3. Determine the reachability matrix. The SSIM matrix is used to develop the reachability matrix. However, the transitivity of the contextual relationships is a basic assumption made in ISM. This means if variable A is related to variable B and variable B is related to variable C, then variable A is necessarily related to variable C.
- Step4. Decompose the reachability matrix into different levels. The developed reachability matrix from step 3 is partitioned into different levels in order to create structural model, a directed graph (diagraph), and the transitive links are removed.

A. SSIM

The SSIM is a contextual relationship among the variables and is developed based on opinions of experts. For this purpose, the experts from academia (2 experts) and industry (2 experts) were consulted in identifying the nature of contextual relationship among the variables. In order to analyse the variables, a contextual relationship of 'leads to' and 'facilitates' type must be chosen. This means that one variable leads to another or one variable facilitates another variable. Therefore, contextual relationship between the identified variables is developed.

Considering in mind the contextual relationship for each variable and the existence of a relationship between any two variables (i and j), the associated direction of the relationship is questioned in a pair wise manner. Four symbols are used to denote the direction of relationship among variables [15]:

1. V is used when variable i will facilitates or influences variable j (the relation from variable i to variable j)
2. A is used when variable i will be facilitated or influenced by variable j (the relation from variable j to variable i)
3. X is used when variable i and j will facilitate and influence each other (both direction relations)
4. O is used when variables i and j are unrelated (no relation between the variables)

Based on the contextual relationships, the SSIM is developed which is shown in Table III.

TABLE III
SSIM

	V1	V2	V3	V4	V5	V6	V7	V8	V9	V10	V11
V1		V	V	V	A	V	O	V	O	A	V
V2			A	V	A	V	A	A	X	A	A
V3				V	A	V	A	A	X	A	A
V4					A	V	A	A	A	A	A
V5						V	V	V	V	A	V
V6							O	A	O	A	O
V7								V	X	O	V
V8									X	A	A
V9										A	X
V10											V
V11											

B. Reachability Matrix

The next step in ISM approach is to transform the SSIM into a binary matrix, called the initial reachability matrix by substituting four symbols V, A, X and O to 1 or 0. The rules for this substitution are as follows [16], [17]:

- A. If the (i, j) entry in the SSIM is V, then the (i, j) entry in the reachability matrix becomes 1 and the (j, i) entry becomes 0.
- B. If the (i, j) entry in the SSIM is A, then the (i, j) entry in the reachability matrix becomes 0 and the (j, i) entry becomes 1.
- C. If the (i, j) entry in the SSIM is X, then the (i, j) entry in the reachability matrix becomes 1 and the (j, i) entry becomes 1.
- D. If the (i, j) entry in the SSIM is O, then the (i, j) entry in the reachability matrix becomes 0 and the (j, i) entry becomes 0.

Following these rules, the initial reachability matrix is illustrated in Table IV.

TABLE IV
INITIAL REACHABILITY MATRIX

	V1	V2	V3	V4	V5	V6	V7	V8	V9	V10	V11
V1	1	1	1	1	0	1	0	1	0	0	1
V2	0	1	0	1	0	1	0	0	1	0	0
V3	0	1	1	1	0	1	0	0	1	0	0
V4	1	0	0	1	0	1	0	0	0	0	0
V5	1	1	1	1	1	1	1	1	1	0	1
V6	0	0	0	0	0	1	0	0	0	0	0
V7	0	1	1	1	0	0	1	1	1	0	1
V8	0	1	1	1	0	1	0	1	1	0	0
V9	0	1	1	1	0	0	1	1	1	0	1
V10	1	1	1	1	1	1	0	1	1	1	1
V11	0	1	1	1	0	0	0	1	1	0	1

The final reachability matrix is developed by considering the concept of transitivity, which was described in step 3 of SSIM approach. The 1* entries indicate the incorporate transitivity. The final reachability matrix along with the dependence and driving power is shown in Table V.

TABLE V
FINAL REACHABILITY MATRIX

	V1	V2	V3	V4	V5	V6	V7	V8	V9	V10	V11
V1	1	1	1	1	0	1	0	1	1*	0	1
V2	1*	1	1*	1	0	1	1*	1*	1	0	0
V3	1*	1	1	1	0	1	1*	1*	1	0	0
V4	1	1*	1*	1	0	1	0	1*	0	0	1*
V5	1	1	1	1	1	1	1	1	1	0	1
V6	0	0	0	0	0	1	0	0	0	0	0
V7	1*	1	1	1	0	1*	1	1	1	0	1
V8	1*	1	1	1	0	1	1*	1	1	0	1*
V9	1*	1	1	1	0	1*	1	1	1	0	1
V10	1	1	1	1	1	1	1*	1	1	1	1
V11	1*	1	1	1	0	1*	1*	1	1	0	1

C. Level Partitions

According to [14], the reachability and antecedent set are derived from final reachability matrix. The reachability set for each variable consists of the variable itself and the other variables that it may impact, whereas the antecedent set for each variable consists of the variable itself and the other variables that may impact it. Following that the intersection of these sets is obtained for all variables. Subsequently, the variables for which the reachability and intersection sets are the same occupy the top-level in the ISM hierarchy. The top-level variables are those that will not lead the other variables above their own level. After identifying the top-level variable, it is removed from the other remaining variables. Then the same process is continued until levels of all variables are identified. These levels help in building the diagram and the final model of ISM.

The reachability set, antecedent set, intersection and the participation level of variables are shown in Table VI, where variable 6 (Reinventing a wheel) is found to be at level I. Therefore, variable 6 should be positioned at the top of the ISM model.

D. Formation of ISM-Based Model

It can be seen in Fig. 5 that the ‘Culture of Organisation’ is a very significant challenge when managing knowledge in the traditional procurement system, as it comes at the bottom of ISM hierarchy. The ISM model highlights the major challenges and barriers to KM, and provides a means for analysing the interaction between these challenges. These challenges need to be tackled in order to ensure the success of KM in the traditional procurement system.

VII. DISCUSSION

KM is critical in construction projects that are undertaken via the traditional procurement route due to the nature of this system which basically encourages fragmentation rather than integration. In other words, the traditional procurement system confronted by challenges and barriers in terms of managing tacit knowledge. For instance, this system encourages project members to walk away at the end of a project. Therefore, project members do not have the opportunity to capture and share the knowledge that they have gained through the project lifecycle with each other.

TABLE VI
PARTITIONING OF VARIABLES

	Reachability Set	Antecedent Set	Intersection	Level
V1	1,2,3,4,6,8,9,11	1,2,3,4,5,7,8,9,10,11	1,2,3,4,8,9,11	II
V2	1,2,3,4,6,7,8,9	1,2,3,4,5,7,8,9,10,11	1,2,3,4,7,8,9	II
V3	1,2,3,4,6,7,8,9	1,2,3,4,5,7,8,9,10,11	1,2,3,4,7,8,9	II
V4	1,2,3,4,6,8,11	1,2,3,4,5,7,8,9,10,11	1,2,3,4,7,8,11	II
V5	1,2,3,4,5,6,7,8,9,11	5,10	5	IV
V6	6	1,2,3,4,5,6,7,8,9,10,11	6	I
V7	1,2,3,4,6,7,8,9,11	2,3,5,7,8,9,10,11	2,3,7,8,9,11	III
V8	1,2,3,4,6,7,8,9,11	1,2,3,4,5,7,8,9,10,11	1,2,3,4,7,8,9,11	II
V9	1,2,3,4,6,7,8,9,11	1,2,3,5,7,8,9,10,11	1,2,3,7,8,9,11	III
V10	1,2,3,4,5,6,7,8,9,10,11	10	10	V
V11	1,2,3,4,6,7,8,9,11	1,4,5,7,8,9,10,11	1,4,7,8,9,11	III




Fig. 5 ISM-based model of KM Challenges in the Traditional Procurement System

The findings obtained from the experts' interviews' analysis establish that tacit knowledge at the design phase is more problematic and harder to manage because of the complexity of the design phase. This tacit knowledge mainly consists of personal experience and the company's experience. Furthermore, the construction team is not involved in the designing process until it is too late. However, it should be

mentioned that good communication and the motivation to share knowledge do not usually exist between project members across and among, project phases. Considering these challenges it can be deduced that there is a lack of management expertise to effectively manage knowledge in projects undertaken by the traditional procurement system.

KM is critical in construction projects that are undertaken via the traditional procurement route due to the nature of this system which basically encourages fragmentation rather than integration. In other words, the traditional procurement system confronted by challenges and barriers in terms of managing tacit knowledge. For instance, this system encourages project members to walk away at the end of a project. Therefore, project members do not have the opportunity to capture and share the knowledge that they have gained through the project lifecycle with each other. The findings obtained from the experts' interviews' analysis establish that tacit knowledge at the design phase is more problematic and harder to manage because of the complexity of the design phase. This tacit knowledge mainly consists of personal experience and the company's experience. Furthermore, the construction team is not involved in the designing process until it is too late. However, it should be mentioned that good communication and the motivation to share knowledge do not usually exist between project members across and among, project phases. Considering these challenges, it can be deduced that there is a lack of management expertise to effectively manage knowledge in projects undertaken by the traditional procurement system.

The experts' survey interviews identified 11 challenges and barriers to KM in terms of capturing, sharing and transferring knowledge in traditional construction projects. These are: Lack of Awareness of the Importance of Tacit Knowledge and its Management, Lack of Participation in KM, Lack of Time for Participation in KM (Time Pressure), Lack of Information and KM, Lack of a KM System (Policies and Strategies), Reinventing the Wheel (a high potential for the same mistakes and problems to occur), Lack of Incentives, Lack of Proper Use of KM Techniques, Lack of Trust, The Culture of an Organisation, and Resistance to Change (Fear of Change).

An ISM-based model (Fig. 5) was developed to identify the relationships and hierarchy among the identified challenges and barriers gained from the experts' interviews. This model presents the interaction between the identified challenges and presents strategic information for project managers and will support their decisions relating to KM processes.

Based on the findings from the critical literature review and from the analysis of the responses given in the experts' interviews, it can be highlighted that organisational culture and KM systems (policies and strategies) are two key challenges. Additionally, other variables act as barriers to KM in the traditional procurement system. An organisation must encourage trust and provide incentives for its project members in order to implement appropriate KM strategies (which include considering approaches that increase the awareness of project members on the importance of KM, and the proper techniques for managing knowledge). This will lead to decreasing project members' resistance to change (fear of change) and will motivate them to participate in the KM process. Proper KM strategies will enable project members to have sufficient time to participate in the KM process and will decrease the potential for the same mistakes to occur again.

VIII. CONCLUSION

The aim of this study was to investigate the challenges to KM within construction projects undertaken via the traditional procurement system. The 'implicit' aspect of tacit knowledge is considered in this research. The study investigated this issue by analysing relevant literature in order to understand the concept of KM and its challenges in traditional construction projects and by comparing this analysis with interview responses from experts (in both academia and industry) in order to have a better understanding of this research phenomenon and to bridge the gap that exists between academia and industry. Comparing the findings indicated that the identified challenges gained from the interviews' analysis are applicable to the main sub-processes of KM such as capturing, sharing and transferring knowledge. This critical analysis research not only extends the previous research on KM but it also enables project managers to have a better understanding of the challenges and barriers to KM in the traditional procurement system.

REFERENCES

- [1] C. P. Pathirage, R. D. G. Amaratunga, and R. P. Haigh, "Tacit knowledge generation and utilisation in the construction industry", in: *Cobra*, 2008, Dublin Institute of Technology, Republic of Ireland.
- [2] S. Mohanty, B. Panda, H. Karelia, and R. Issar, "Knowledge Management in Disaster Risk Reduction: The Indian Approach," 2006.
- [3] R. E. Landaeta, "Evaluating Benefits and Challenges of Knowledge Transfer Across Projects," *Engineering Management Journal*, vol. 20, no. 1, pp. 29-39, 2008.
- [4] M. Takhravanchi, and C. Pathirage, "The importance of tacit knowledge integration within traditional project environment: A critical review," in: 12th International Postgraduate Research Conference (IPGRC 2015), Salford Quays, June, 2015.
- [5] M. Shokri-Ghasabeh, and N. Chileshe, "Knowledge management: Barriers to capturing lessons learned from Australian construction contractors' perspective," *Construction Innovation*, vol. 14, no. 1, pp. 108 – 134, 2014.
- [6] L. Kanapeckiene, A. Kaklauskas, E. K. Zavadskas, and E. K. Seniut, "Integrated knowledge management model and system for construction projects," *Engineering Applications of Artificial Intelligence*, vol. 23, pp. 1200-1215, 2010.
- [7] P. E. D. Love, R. Lopez, and D. J. Edwards, "Reviewing the past to learn in the future: Making sense of design errors and failures in construction," *Struct. Infrastruct. Eng.*, vol. 9, no. 7, pp. 675-688, 2013.
- [8] F. Zhu, X. Sun, X. Xu, and Z. Haider, "A Knowledge Integration Framework of EPC Project Based on KBS and Stakeholder Networks," *International Journal of Innovative Computing, Information and Control*, vol. 10, no. 2, pp. 703-715, 2014.
- [9] Department for Business, Innovation and Skill (2013). *Construction 2025*. Available at: https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/210099/bis-13-955-construction-2025-industrial-strategy.pdf (accessed: 4 February 2016)
- [10] N. Aziz, D. Gleeson, and M. Kashif, "Barriers and enablers of knowledge sharing: a qualitative study of ABB, Bombardier," Ericsson and Siemens, School of Sustainable Development of Society and Technology, Bachelor Thesis in Business Administration, 2012
- [11] Z. Ding, and F. Ng, "Knowledge sharing in architectural design institutes: a multiple-case study," *Construction Innovation: Information, Process, Management*, vol. 10, no. 3, pp. 267-285, 2010.
- [12] M. Cheng, "Research on the Knowledge Transfer in Construction Projects," *Industrial Engineering and Engineering Management*, IE&EM09, 16th International Conference, 2009.
- [13] J. W. E. Masterman, *An introduction to Building Procurement Systems*, 2nd ed, London: E & FN Spon, 2002.
- [14] J. Warfield, *Societal Systems: Planning, Policy and Complexity*, New York, NY: John Wiley & Sons, Inc, 1976.

- [15] P. Charan, R. Shankar, and R. K. Baisya, "Analysis of interactions among the variables of supply chain performance measurement system implementation," *Business Process Management Journal*, vol. 14, no. 4, pp. 512-529, 2008.
- [16] R. Attri, N. Dev, and V. Sharma, "Interpretive Structural Modeling (ISM) approach: An Overview," *Res. J. Management Sci*, vol. 2, no. 2, Feb 2013, pp. 3-8.
- [17] A. Barve, "Impact of Supply Chains Agility on Customer Satisfaction," 2010 International Conference on E-business, *Management and Economic IPEDR*, vol. 3, IACSIT Press, Hong Kong, 2011.