

# An Optimization Model of CMMI-Based Software Project Risk Response Planning

Chun-guang Pan, and Ying-wu Chen

**Abstract**—Risk response planning is of importance for software project risk management (SPRM). In CMMI, risk management was in the third capability maturity level, which provides a framework for software project risk identification, assessment, risk planning, risk control. However, the CMMI-based SPRM currently lacks quantitative supporting tools, especially during the process of implementing software project risk planning. In this paper, an economic optimization model for selecting risk reduction actions in the phase of software project risk response planning is presented. Furthermore, an example taken from a Chinese software industry is illustrated to verify the application of this method. The research provides a risk decision method for project risk managers that can be used in the implementation of CMMI-based SPRM.

**Keywords**—Software project, risk management, CMMI, risk response planning.

## I. INTRODUCTION

SOFTWARE project risk management is a relatively new research area in software engineering. It first came to the forefront with Boehm's tutorial on risk management [1]. This subject has made great progress in theories, methods as well as techniques and tools for about thirty years' development. Nowadays, the development of software process improvement (SPI) for software engineering practice has achieved greatly, which benefits software project risk management a lot. The combination of risk management and process management has also been a hotspot on the research of software project risk management. CMMI is one of the models of SPI and becomes more popular recently. In CMMI, risk management processes are a requirement for the Integrated Software Management key process area (KPA) at the third capability maturity level [2]. And risk management is merged into the same framework with process management. Thus, the CMMI-based SPRM can utilize more useful information of software organizations and make the software development in the direction of regularity and prediction. But at present, the risk management methods in the CMMI-based SPRM are still incomplete. A deep discussion will be made in the future. During the implementation of CMMI-based SPRM, this paper proposes an economic

optimization model that describes a risk abatement actions selection problem in the phase of risk response planning and an example of this model is illustrated. The model provides a risk decision-making method for software project management people.

## II. CMMI-BASED SOFTWARE PROJECT RISK MANAGEMENT

Risk can be defined as the exposure to the probability that an event with adverse consequences might occur. All projects involve some amount of risk, resulting from them being temporary endeavors aimed at achieving some unique set of predetermined time, cost and performance objectives [3]. In software development projects, various risks are a key problem affecting performance, which may have undesirable consequences due to the uncertainties of the requirements, technologies, personnel, process, and organization.

CMMI provides guidance for improving software organization's processes and ability to manage the development, acquisition, and maintenance of products and services. In CMMI, risk management was in the third capability maturity level, which provides a framework for software project risk identification, assessment, risk planning, risk control.

The risk management process in the project execution was defined based on the CMMI model and has eight activities (Fig. 1) [4].




Fig. 1 Risk Management Process, based on the CMMI model

In Fig. 1, risk response planning is an important phase of implementing risk management. It is the process of developing

Manuscript received June 1, 2006.

Pan Chun-guang is with the College of Information System and Management, National University of Defense Technology, Changsha, China (Corresponding author to provide phone: 13791025300; e-mail: chunguangpan@163.com).

Chen Ying-wu is with the College of Information System and Management, National University of Defense Technology, Changsha, China (e-mail: ywchen@sina.com).

options, and determining actions to enhance opportunities and reduce threats to the project's objectives. Then, selecting the best risk response from several options is often required [5].

In CMMI-base SPRM, risk repository and process database have played a crucial role. Risks of a project can be drawn from taxonomy-based risk checklist and other information about risk management can be found in the risk repository. Therefore, the process database is becoming a foundation for quantitatively managing software risk. In addition, the experiences of software project managers and experts can also help the execution of project risk management. Thus, CMMI-base SPRM can utilize more useful information of software organizations and relative persons, which will integrate the quantitative and qualitative methods of risk management.

This paper describes a risk abatement actions selection problem in implementing software project risk response development. Then, we focus on an economic optimization model for selecting risk reduction actions, so as to provide an efficient support for managers to make a risk decision.

### III. OPTIMIZATION MODEL FORMULATION

#### A. The Risk Abatement Actions Selection Problem

In CMMI-based SPRM, the project risk response is based on the project planning. By several negotiations with project customers, software organization has understood customers' requirements gradually. Generally, the project work breakdown structure (WBS) according to software requirement specifications has been made and risk analysis for the software project has finished.

The WBS is a deliverable-oriented grouping of project elements that organizes and defines the total scope of the project. Elements at the lowest level of the WBS are called work packages, while elements at intermediate levels are called WBS branches. We will refer to each work package or WBS branch as a work element. The WBS serves as the basis for the analysis of risk actions. Some risk reduction actions may affect a single specific work package, while others may affect multiple work packages, a branch of the WBS, or even the entire project.

We assume that a risk event either happens or does not happen. By risk analysis, the risk events that will have serious adverse consequences should be taken more attention. Based on the project WBS, managers give the risk events from every work element and their probability. And managers also give the probable impact while these risk events occur. Here, the entries contain the impact caused by the events, if it occurs, to the work element, stated in monetary terms.

Based on the historical records from risk repository and experiences of experts, project managers propose lots of risk reduction actions to reduce threats to the project's objectives. Then, the experts will evaluate the cost of implementing these actions. The risk reduction actions may reduce the risk probability and/or risk impact. But on the whole, it will make sense only if implementing these risk reduction actions can truly reduce the total cost of this project. This is a risk abatement actions selection problem. One needs to address the

selection of the best combination of risk reduction actions for a given project scope and a given set of predicted risk events.

#### B. The Economic Optimization Model

Assuming that the work elements of the software project are all the components of the WBS. We define  $s = 1, 2, \dots, S$  as the set  $S$  of work elements and  $r = 1, 2, \dots, R$  as the set  $R$  of risk events. The probability of occurrence of a risk event  $r$  depends on its source  $s$ . We define a probability matrix  $P = (p_{r,s})_{R \times S}$ , where its element  $p_{r,s}$  is the probability that source  $s$  will cause a risk event  $r$ . The occurrence of a risk event may impact one or more work elements of the software project. We define an impact matrix  $M = (m_{r,w})_{R \times W}$ , where its element  $m_{r,w}$  is a monetary loss to work element  $w$  caused by risk event  $r$ . Our model allows us to include positive risk events, sometimes referred to as 'opportunities', which are events that can cause savings or additional profit. In such case, the entry will be negative. We define the expected impact matrix as the matrix  $G$ , where  $G$  is the product of the transposed probability matrix and the impact matrix. Then, each cell in the matrix  $G$  contains the sum of the impacts caused by the row work element, weighted by the probability of occurrence of the corresponding risk events. The sum of all the elements of the matrix  $G$  yields the total risk exposure of the project.

The matrix  $G$  can be expressed as (1) and the total expected risk loss (ERL) be expressed as (2):

$$G = P' \times M = (g_{s,w})_{S \times W} = \left( \sum_{r=1}^R (p_{s,r} \times m_{r,w}) \right)_{S \times W} \quad (1)$$

$$ERL = \sum_{s=1}^S \sum_{w=1}^W (g_{s,w}) = \sum_{s=1}^S \sum_{w=1}^W \left( \sum_{r=1}^R p_{s,r} \times m_{r,w} \right) \quad (2)$$

By risk analysis, software project managers give the risk abatement actions and the cost of implementing them. We define  $a = 1, 2, \dots, A$  as the set  $A$  of risk abatement actions and  $c_a$  as the abatement action cost, where the cost vector of risk abatement actions  $C = (c_1, c_2, \dots, c_A)$ .

Let  $X_{a \times a}$  be a diagonal matrix with  $X_{a \times a} = 1$  if action  $a$  is chosen and 0 otherwise. The matrix  $X_{a \times a}$  is called action selection matrix. Let  $e_a$  be a column identity vector, where action  $a$  1 and 0 otherwise. The abatement actions costs (AAC) can be expressed while a set of risk abatement actions were taken as follows:

$$AAC(X) = C \cdot X_{i,j} \cdot e_i = \sum_{i=1}^A c_i \cdot x_{i,i} \quad (3)$$

Risk abatement actions modify the probability and/or the impact of risk events. We define  $v_{r,s,a}$  as the effect factor of action  $a$  on the probability of risk  $r$  originated from risk source  $s$ , where  $V_{r,s} = (v_{r,s,1}, v_{r,s,2}, \dots, v_{r,s,A})$  and  $u_{r,w,a}$  as

the effect of action  $a$  on the impact of risk  $r$  originated from risk source  $s$ , where  $U_{r,w} = (u_{r,w,1}, u_{r,w,2}, \dots, u_{r,w,A})$ . In general, the modified probability of risk event  $r$  from source  $w$  is given by  $f(p_{r,s}, v_{r,s})$  and the modified impact of the risk event  $r$  from source  $w$  is given by  $h(m_{r,w}, u_{r,w})$ .

$$\text{Let } v_{r,s} = \prod_{\substack{j=1 \\ x_{j,j} \neq 0}}^A v_{r,s,j} \cdot x_{j,j} \text{ and } f(p_{r,s}, v_{r,s}) = p_{r,s} \times v_{r,s}.$$

The modified probability matrix can be expressed as (4):

$$F_p(X) = (f(p_{r,s}, v_{r,s}))_{R \times S} \underline{\Delta} (f_{r,s})_{R \times S} \quad (4)$$

Let  $u_{r,w} = \min_{\substack{j=1,2,\dots,A \\ x_{j,j} \neq 0}} \{u_{r,w,1} \cdot x_{1,1}, u_{r,w,2} \cdot x_{2,2}, \dots, u_{r,w,A} \cdot x_{A,A}\}$  and

$h(m_{r,w}, u_{r,w}) = \min \{m_{r,w}, u_{r,w}\}$ . The modified impact matrix can be expressed as (5):

$$H_M(X) = (h(m_{r,w}, u_{r,w}))_{R \times W} \underline{\Delta} (h_{r,w})_{R \times W} \quad (5)$$

Then, the modified total expected risk loss of this project can be expressed as (6):

$$ER(X) = \sum_{s=1}^S \sum_{w=1}^W (F_p(X) \times H_M(X)) = \sum_{s=1}^S \sum_{w=1}^W \sum_{r=1}^R f_{r,s} \times h_{r,w} \quad (6)$$

Often there are logical constraints that limit the combinations of actions that can be selected. For instance, if we chose to exclude a certain task from the project plan due to its high risk, then it would not be possible to select actions that involve alternative resources or technologies for this task. The model allows two types of pairwise constraints: exclusion, which means the two actions exclude each other, and implication, which means that the selection of one action requires that another specific action be selected too. We define  $q_{i,j} = 1$  if actions  $i$  and  $j$  exclude each other, and  $b_{i,j} = 1$  if selection of action  $i$  implies selection of action  $j$ , and 0 otherwise.

Thus, the model can be expressed as:

$$\begin{aligned} & \text{Minimize } TEC(X) = AAC(X) + ERL(X) \\ & \text{s.t. } \begin{cases} x_{i,i} + x_{j,j} \leq 1 & \forall q_{i,j} = 1, i, j \in A \\ x_{i,i} \leq x_{j,j} & \forall b_{i,j} = 1, i, j \in A \\ x_{i,i} \in \{0,1\} & \forall i \in A \end{cases} \end{aligned} \quad (7)$$

Generally, the model (7) is a basic form. Further extension of this model may include other information according to the actual case. For example, a budget constraint can be included on the abatement actions spending. In such a case, the model can be expressed as (8):

$$\begin{aligned} & \text{Minimize } TEC(X) = AAC(X) + ERL(X) \\ & \text{s.t. } \begin{cases} x_{i,i} + x_{j,j} \leq 1 & \forall q_{i,j} = 1, i, j \in A \\ x_{i,i} \leq x_{j,j} & \forall b_{i,j} = 1, i, j \in A \\ x_{i,i} \in \{0,1\} & \forall i \in A \\ AAC(X) \leq B \end{cases} \end{aligned} \quad (8)$$

#### IV. APPLICATION EXAMPLE

The example presented here is drawn from a Chinese software industry that has passed through the CMM3 certification. This company will carry out a national taxation system for the government. The taxation system consists of two parts: the enterprise taxation sub-system and the individual taxation sub-system. The enterprise taxation sub-system is very important for the system and its main function modes are seven: Initialization, Data maintenance, Data real-time, Appropriation control, Purview control, System loading, and Security control. Table I shows a part of this project WBS.

TABLE I  
A PART WBS OF THE NATIONAL TAXATION SYSTEM

1.0 the national taxation system
1.1 the individual taxation sub-system
1.2 the enterprise taxation sub-system
1.2.1-Preliminary design
1.2.1.1-Technical preliminary design
1.2.1.2-Marketing analysis
1.2.2-Design
1.2.2.1- Function mode design
1.2.2.2-Interfaces of function mode design
1.2.2.3-Application design
1.2.3-Coding
1.2.3.1-Coding of function mode
1.2.3.2-Coding of function modes interface
1.2.3.3-Application coding
1.2.4-Integration
1.2.5-Tests
1.2.6-Operation and Maintenance
1.2.6.1-Operation
1.2.6.2-Training
1.2.6.3-Maintenance

For the enterprise taxation sub-system, the managers gave 12 risk events and the probability matrix  $P$  and the impact matrix  $M$ .

$$P_{12 \times 16} = \begin{bmatrix} 0.5 & & & & & & & & & & & \\ & 0.3 & & & & & & & & & & \\ & & 0.3 & & & & & & & & & \\ & & & 0.2 & & & & & & & & \\ & & & & 0.2 & & & & & & & \\ & & & & & 0.15 & & & & & & \\ & 0.3 & & & & & & & & & & \\ & & 0.1 & & & & & & & & & \\ & & & 0.2 & & & & & & & & \\ & & & & & & & 0.2 & & & & \\ & & & & & & & & 0.1 & & & \\ & & & & & & & & & 0.2 & & \end{bmatrix}$$



project risks?) can be treated with mathematical optimization tools and techniques, which provides an efficient support for managers to make risk decisions.

#### REFERENCES

- [1] B.Boehm. A Spiral Model of Software Development and Enhancement, Tutorial: Software Engineering Project Management, Thayer, R.H. (ed.), IEEE Computer Society Press, Washington, DC, pp.128-142,1987
- [2] Mark C. Paulk, Charles V. Weber,etc. Key Practices of the Capability Maturity Model, SM, Version1.1. Technical Report, CMU/SEI-93-TR-025,ESC-TR-93-178,1993.
- [3] Ben-David, T Raz. An integrated approach for risk response development in project planning[J],Journal of the Operational Research Society(2001)52:14-25.
- [4] Rafael Prikladnicki et al., Risk management in distributed software development: a process integration proposal. [http://www.inf.pucrs.br/munddos/docs/PRO-VE2004\\_prikladnicki\\_risk.pdf](http://www.inf.pucrs.br/munddos/docs/PRO-VE2004_prikladnicki_risk.pdf)
- [5] Crispin Piney. Risk response planning: selecting the right strategy. <http://www.risksig.com/Articles/euro2002/1001.pdf>.
- [6] Boehm B.W., Software risk management [M], IEEE Computer Society Press.CA,1989.
- [7] Boehm B.W., Software Risk Management: Principles and Practices [J]. IEEE Software,8(1): 32-41,1991.
- [8] Higuera, Ronald P.,Haimes, Y.Y., Software Risk Management. (CMU/SEI-96-TR-012) .Software Engineering Institute, Carnegie Mellon University, Pittsburgh, Pa., 1996.
- [9] Dipak Surie. Evaluation and Integration of risk management in CMMI and ISO/IEC 15504[J]. <http://www.cs.umu.se/~dipak/paper-cmmi.pdf>.
- [10] I Ben-David, T Raz. Economic optimization of project risk management efforts[J].Project Risk Management Optimization,2002.
- [11] Xu Ru-zhi, Qian Le-qiu. CMM-based software risk control optimization[A].Proceeding of the 2003 IEEE International Conference on Information Reuse and Integration(IRI-2003)[C].Las Vegas,2003.499-503.