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Abstract—This paper presents one comprehensive modelling 

approach for maintenance scheduling problem of thermal power units 
in competitive market. This problem is formulated as a 0/1 mixed-
integer linear programming model. Model incorporates long-term 
bilateral contracts with defined profiles of power and price, and 
weekly forecasted market prices for market auction. The 
effectiveness of the proposed model is demonstrated through case 
study with detailed discussion. 
 

Keywords—Maintenance scheduling; bilateral contracts; market 
prices; profit 

I. INTRODUCTION 
HE planning and scheduling of maintenance activities for 
Generation Company (GenCo) presents one of key tasks 

that have significant reflections on its profit and efficiency. It 
is particularly emphasized in decentralized environment where 
operational readiness of the generating units must not be 
limiting factor toward challenges of the market, and toward 
fulfilment of the obligations imposed by regulatory 
framework. Maintenance scheduling, as critical technical task, 
requires carefully planning and analysis to guarantee system 
reliability and economic benefits for the GenCo. 

Because all generating units must be maintained and 
inspected, planners in the GenCo must schedule planned 
outages during the year. Several factors entering into this 
scheduling analysis includes: weekly load – demand profile 
(bilateral contracts), market prices, amount of maintenance to 
be done on all generating units, capacity of units, elapsed time 
from the last maintenance, availability of maintenance crews, 
technical and season limits, obligations toward Independent 
System Operator (ISO) regarding to ancillary services. All 
these factors must be included into GenCo’s objective for 
profit maximization. 

The maintenance scheduling task for thermal power units is 
a complex combinatorial optimization problem that has been 
studied and analyzed widely in past. Traditional optimization 
techniques such as integer programming [1,2], decomposition 
methods [2–4], goal programming [5] have been used to solve 
this problem. Modern evolutionary techniques, as genetic 
algorithm [6,7], simulated annealing [7,8], memetic algorithm 
[9], tabu search [7,10,11] and fuzzy sets theory [12,13] have 
been applied to the problem. The maintenance scheduling of 
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thermal power units should be optimized in terms of the 
objective function under series of constraints. The selection of 
objectives and constraints depends on the particular needs of 
maintenance scheduling problem, the data available, the 
accuracy to be sought and the chosen methodology for solving 
the problem. There are generally two categories of objectives 
in the maintenance scheduling problem: based on costs [1,3,4, 
7,14] or profit [11,15–17] and based on reliability [8,10,12]. 
The most common objective based on costs is to minimize the 
total operating costs over planning period. This minimization 
requires many approximations or computationally intensive 
simulation to yield a solution. It was reported in literature that 
minimization of the total operating cost (or production cost 
that is the main part of the operating cost for thermal units) is 
insensitive objective for maintenance scheduling problem 
[6,14]. A number of reliability definitions, such as expected 
lack of reserve, expected energy not supplied and loss of load 
probability, which are based on power system measures have 
been used as reliability criteria for formulation of objective 
function [8,10,14]. The maintenance timetable should satisfy 
given set of constraints. In recent literature these constraints 
are related to power units (maintenance window constraints), 
prevent the simultaneous maintenance of a set of power units 
(exclusion constraints), restrictions initiation of maintenance 
on some units after a period of maintenance of some other 
power units (sequence constraints), power system constraints 
(balance and transmission constraints), crew constraints, etc. 
In recent literature maintenance scheduling problem has been 
oriented toward new relations in electric power sector. In a 
number of electricity markets, deregulation of the power 
industry has given the GenCo the independence to maintain 
generating units in decentralized manner with a minimum 
regulatory intervention for system security purposes only. The 
maintenance periods of time for power units are scheduled 
either by profit-seeking GenCo only, or by coordination 
between profit-seeking GenCo and reliability-concerned ISO, 
and the extent of this coordination depends on the market 
environment and legislative. Although the coordination 
procedure how ISO adjust the individual GenCos' 
maintenance schedules and how each GenCo responds to the 
adjusted schedule is important, it is not a main concern of this 
paper and one can investigate more about this subject. An 
applicable procedure that conciliates objective for GenCos, to 
schedule their units for maintenance in order to maximize 
their profit, and the ISO requirement that ensures adequate 
security, is determined through multiple interaction between 
GenCos and ISO and given in [16,17]. In this paper the 
maintenance scheduling problem is analyzed from the GenCo 
point of view. In order to ensure adequate level of security, in 
this paper we assume simple interaction of the ISO toward the 

Smajo Bisanovic, Mensur Hajro, and Muris Dlakic 

A Profit-Based Maintenance Scheduling of 
Thermal Power Units in Electricity Market 

T 



International Journal of Electrical, Electronic and Communication Sciences

ISSN: 2517-9438

Vol:5, No:3, 2011

476

 

GenCo taking into account minimal level of reserve. This 
requirement can be a part of ISO's total policy, contained in its 
plan of ancillary services. For minimal level of reserve the 
GenCo will have benefits through price of capacity in reserve 
(this revenue is not considered in this paper).The complexity 
introduced by planning concepts, associated with the 
combinatorial nature of the problem, resulting in the fact that 
the maintenance scheduling is an active research area in power 
system optimization. This paper presents one comprehensive 
modeling approach for maintenance scheduling problem of 
thermal power units in competitive market. Model 
incorporates long-term bilateral contracts with defined profiles 
of power and price, and weekly forecasted market prices for 
market auction.This paper is organized as follows. Section II 
provides the notation used throughout the paper. In Section III 
the optimal maintenance scheduling problem is formulated as 
deterministic programming problem. In Section IV results 
from a realistic size generation case study are presented and 
discussed. The conclusions are outlined in Section V. 

II.  NOTATION 
The notation used throughout the paper is stated below: 

Indexes: 
i  thermal unit index 
k  thermal power plant index 
m  bilateral contract index 
t  time period (week) index 

Constants: 
θ  number of hours in week ( θ = 168 ) 

( )c
m tπ  price of bilateral contract m  in period t  [$/MWh] 
( )s tπ  market price of energy in period t  [$/MWh] 

,i ka  fixed operating cost of unit i  in plant k  [$/h] 

,i kb  linear cost term in cost characteristic of unit i  in 
plant k  [$/MWh] 

,i kc  quadratic cost term in cost characteristic of unit i  
in plant k  [$/MW2h] 

,i kd  variable O&M cost of unit i  in plant k  [$/MWh] 

,
M
i kC  maintenance cost of unit i  in plant k  [$/MW] 

,i kET  earliest maintenance start time of unit i  in plant 
k  

,i kLT  latest maintenance start time of unit i  in plant k  

,i kM  duration of maintenance for unit i  in plant k  
kN  number of units in plant k  that can be maintained 

simultaneously 
,a bO  number of periods during that the maintenance of 

units a and b should overlap 
( )c

mp t  power from bilateral contract m  in period t [MW] 

,i kP  capacity of unit i  in plant k  [MW] 

,i kP  minimum output of unit i  in plant k  [MW] 

0( )R t  minimum reserve level assigned to GENCO from 
ISO in period t  [MW] 

,a bS  number of periods required between the end of 
the maintenance of unit a and the beginning of 
the maintenance of unit b  

Variables: 

, ( )i kP t
 

power generated by unit i  in plant k  in period t  
[MW] 

( )sp t  power for bid on market in period t  [MW] 

, ( )i kv t
 

0/1 variable, equal to one if unit i  in plant k  is 
online in period t , otherwise zero 

, ( )i ky t
 

0/1 variable, equal to one if unit i  in plant k  is 
being maintained in period t , otherwise zero 

Numbers: 
kI  number of thermal units in plant k  

K  number of thermal power plants 
M  number of bilateral contracts 
T  number of periods of the planning horizon. 

III. PROBLEM FORMULATION 

A. Objective Function 
Important point in maintenance scheduling of thermal 

generating units presents selection of objective function. It 
depends of GenCo’s strategic parameters, its obligations 
toward the ISO, regulatory framework and etc. Because of 
that, the maintenance scheduling is essentially multi-objective 
task with conflicting objectives. This paper considers the 
GenCo objective that maximizes profit. The expected profit 
for the GenCo is calculated as a difference between expected 
revenues and operating costs. Operating costs include costs of 
energy production and maintenance costs. The bilateral sales 
contracts with particular power patterns and price profiles are 
included in this objective, and the market clearing prices for 
each period are known. The objective function for the GenCo 
is expressed as profit maximization and formulated as follows: 
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In equation (1) the first term is related to revenue from 

contracts between the GenCo and other market players (load 
serving entities, distribution companies, traders). The amount 
of power that the GenCo has agreed to serve in period t as 
result of bilateral contract m is ( )c

mp t  and the price that the 
GenCo will be paid is ( )c

m tπ . With this contract, the GenCo’s 
revenue increases for ( ) ( )c c

m mt p tπ . The second term in (2) 
represents expected revenue from selling power ( )sp t  on 
market with forecasted price ( )s tπ  in period t. The third term 
represents the total costs ( )oC t  consist of production (fuel) 
costs , ( )i kFC t , variable O&M costs ,i kd  and maintenance 
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costs ,
M
i kC , as stated in (2). The fuel costs are represented by 

quadratic function. 
 

= + + 2
, , , , , ,( ) ( ) ( )i k i k i k i k i k i kFC t b P t P ta c  (3) 

 
In order to use advanced techniques for linear 

programming, quadratic fuel cost function will be given by 
piecewise linear approximation. This ensures formulation of 
problem as mixed-integer linear programming model that 
guarantees convergence to the optimal solution and 
computational efficiency in large-scale case studies. The 
representation of this approximation is stated in Section 4. 

B. Long-term bilateral contracts and energy for market 
In the newly restructured electricity market, the GenCo and 

other market players (load serving entities, distribution 
companies) can sign long-term bilateral contracts to cover 
players needs, which are derived from the demand of their 
customers. These bilateral contracts cover the real physical 
delivery of electrical energy. The actors agree on different 
prices, quantities, or different qualities of electrical energy. 
Also, duration of the contracts may differ, from medium-term 
(weekly, monthly) to long-term (yearly, few years). How 
much of their capacity and demand the GenCo and players 
will contract through bilateral contracts, and how much they 
will leave open for market transactions, is their strategic and 
fundamental question. Basically, their reasons for contracting 
bilateral contracts are follows. Because of price volatility, 
market power risks and possible constraints in transmission 
network, the GenCo will estimate how much of its capacity 
will be contracted through bilateral contracts, and how much 
of capacity will be offered on the market. Bilateral contracts 
reduce risk for the GenCo because its capacities may go 
unused as a result of not finding buyers or transportation 
capacity on the market. Load-serving entities and distribution 
companies, as other party in bilateral contracts with the 
GenCo, face with risk on market because of price volatility. 
Additionally, for the large consumers whose load needs high 
reliable electric energy, the bilateral contracts give guarantee 
that their load will be always supplied. The bilateral contracts 
define that certain amount of energy during number of hours 
will be delivered at given time in the future, at agreed prices 
and at defined locations. The GenCo must take these bilateral 
contracts into consideration when scheduling its units [18]. 

Usually, bilateral contracts have a discrete power pattern 
during certain number of periods and corresponding price 
pattern. Power ( )c

mp t  and price ( )c
m tπ  in period t  are 

constant. This implies that revenue from bilateral contracts is 
constant. According to forecasted hourly prices on the market, 
the GenCo has possibility to sell a part of its remaining 
production on the market. Level of power for bid on the 
market in period t , ( )sp t , depends of market price in period 
t , ( )s tπ . The revenue from selling power on the market is 

( ) ( )s st p tπ . The variables ( )sp t  are optimization variables. 
Prices and power quantities relevant for the bilateral 

contract can be obtained by systematic negotiation scheme 
[19] throughout the GenCo and its contract partners can reach 
a mutually benefit and tolerable risk. Negotiation for prices 
and power quantities will converge only if both sides can find 
price mix that provides an acceptable compromise between 
the risks and benefit (part of the portfolio management). 

C. Maintenance constraints 
The following relations represent set of constraints that 

must be satisfied in maintenance scheduling problem. Minimal 
request on reserve level determined by the ISO is here taken 
in consideration as obligation for the GenCo. 
 

A) Minimum and maximum power output: The power 
output for each online unit must be within declared range 
represented by its minimum and maximum power output: 
 

       ,, , ,, ( ) ( ) ( ) , ,i ki k i k i ki kP t P t P t i k tv v≤ ≤ ∀ ∀ ∀  (4) 

 
The unit cannot be online if it is in maintenance that 

ensured by constraint: 
 

      , ,( ) ( ) 1 , ,i k i kt t i k tv y+ ≤ ∀ ∀ ∀  (5) 

 
If the unit undergo maintenance in period t, , ( ) 1i k ty = , 

constraint (5) ensures that , ( ) 0i k tv = , because of that 

constraint (4) ensures the output of the unit is set to zero 
during maintenance. The power output of the unit can be 
equal to zero if the unit is not online and is not undergo 
maintenance. 
 

B) Covering of contracted arrangements and power for 
market: The total power generated in thermal units must be 
enough to covers the contracted load patterns and power 
determined for electricity market for each period: 
 

     ,
1 1 1

( ) ( ) ( )
kK I M

c s
i k m

k i m
P t p t p t t

= = =

= + ∀∑ ∑ ∑  (6) 

 
C) Requirement on minimal level of reserve: Available 

capacity of units must satisfied requirement on minimal level 
of reserve imposed by ISO for each period: 
 

0, ,
1 1 1

(1 ( )) ( ) ( ) ( )
kK I M

c si k i k m
k i m

P t p t p t R ty
= = =

− − − ≥∑ ∑ ∑  (7) 

 
D) Continuous maintenance period: The next constraint 

ensures that the maintenance for each unit must be finished 
once when begins: 
 

       , , , ,( ) ( 1) ( 1) , ,i k i k i k i kt t t M i k ty y y− − ≤ + − ∀ ∀ ∀  (8) 
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E) Maintenance duration: For each unit must be ensured 
the necessary number of time periods for its maintenance 
during the horizon. The constraint (9) ensures this request: 
 

      , ,
1

( ) ,
T

i k i k
t

t M i ky
=

= ∀ ∀∑  (9) 

 
F) Earliest and latest maintenance start time: Planner in 

GENCO determines earliest and latest maintenance start time 
for each thermal unit taking into consideration specific unit 
maintenance requirements, appropriate season limits (heating, 
working feasibility, crew availability).Suppose ⊂,i kT T  is the 
set of periods when maintenance unit i  in plant k  may start, 
so: 
 

{ }       = ∈ ≤ ≤ ∀ ∀, , ,: ,i k i k i kT t T ET t LT i k  (10) 

 
G) Number of units in the plant that can be maintain 

simultaneously: The next constraint limits the number of units 
in one plant that can be maintained at the same time: 
 

      ,
1

( ) ( ) ,
kI

i k k
i

t N t k ty
=

≤ ∀ ∀∑  (11) 

 
H) Incompatible pairs of units: The requirement that some 

units cannot be maintained at the same time is easily stated by 
binary constraints (12). If units a  and b  (in the same plant or 
in other plants) cannot undergo maintenance during the same 
period, this is stated as follows: 
 
 

     , ,( ) ( ) 1a k b kt t ty y+ ≤ ∀  (12) 

 
I) Maintenance priority: If unit a  must be maintained 

before unit b , following constraint must be satisfied: 
 

{ }                  for 

, ,
1

,

( 1) ( )

, ( ) 0, ( 1) 0

t
a k b k

a k

t

t t

y y

y
τ=

τ − ≥

∀ = τ − ≤

∑  (13) 

 
J) Separation among consecutive maintenance outages: If 

between finish of maintenance of unit a  and begin of 
maintenance of unit b  (in the same plant or in other plants) is 
needed time separation of ,a bS  periods, than following 
constraints must be satisfied [16]: 
 

     , , , ,
1

( ) ( )
t

a k a k a b b kM S t ty y
τ=

τ − − ≥ ∀∑  (14) 

 

{ }               for 

min max
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t t
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t t M S
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{ }=min
, ,, , min ,a k b ka b kM M M , { }=max

, ,, , max ,a k b ka b kM M M  

 
K) Overlap in maintenance outages: If during period in that 

unit a  finishes the maintenance before unit b  and if duration 
the maintenance of unit b  must overlap specified number of 
periods ,a bO , than following constraints must be satisfied 
[16]: 
 

   , , , ,
1

( ) ( )
t

a k a k a b b kM O t ty y
τ=

τ − + ≥ ∀∑  (16) 
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min max
, , , ,, , , ,

1 1
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t t
a k a k a b b ka b k a b k

a k a k a b

M M O M

t t M O

y y
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τ= τ=
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The unit a  and unit b  can be in the same power plant, or in 

different plants. Specially, if is , ,a b b kO M= , that unit a  and 

unit b  finish maintenance simultaneously. One important 
parameter is the company human resources involved. 
Sometimes for the maintenance program a shared company 
maintenance team is used and their availability can influence 
the maintenance schedule itself. Another important parameter 
is the spare parts availability; also this variable can be 
considered a constraint for the maintenance schedule. In this 
paper assumed that the resource availability (manpower 
availability, spare parts, and special tools) is not crucial factor 
for maintenance activity. Taking into account these 
parameters in maintenance scheduling model is given in 
[6,10]. 

IV. CASE STUDY 
To illustrate the effectiveness of the proposed model we 

have presented an illustrative case study. The model has been 
implemented and solved using the homogeneous and self dual 
interior point method for linear programming [20] with branch 
and bound optimizer for binary part of the problem (using 
MATLAB) on PC based platform with GenuineIntel processor 
at 3.20 GHz with 3 GB of RAM. The algorithmic parameter, 
as relative gap tolerance, is set to 1.0e–6. The required CPU 
time is about 38 s. 

A. Input data 
The GenCo generation system consists of five thermal 

power plants with total 22 power units. Table I and Table II 
show list of thermal units with its capacities, maintenance 
parameters, fuel cost coefficients, O&M and maintenance 
costs. The length of the planning horizon is 52 weeks. It is 
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necessary to note that maintenance schedule for each unit will 
occur just once during the planning horizon. 

The request on minimal reserve level determined by the 
ISO, that GenCo must satisfy as an obligation, assumed to be 
constant value of 250 (MW) for each week. 
 

TABLE I 
CAPACITIES AND MAINTENANCE PARAMETERS OF THE THERMAL UNITS 

unit plant 
k i mark 

Pmin Pmax M ET LT 

1 1 265 310 5 23 32 
2 2 265 310 6 18 26 
3 3 120 220 6 1 20 
4 4 115 180 4 1 44 

TPP 
#1 

5 5 65 90 4 1 44 
1 6 100 155 3 1 50 
2 7 120 180 5 1 36 

TPP 
#2 

3 8 120 180 5 1 36 
1 9 360 450 7 24 38 
2 10 255 330 4 22 29 
3 11 215 270 4 18 42 

TPP 
#3 

4 12 160 240 6 16 29 
1 13 420 450 3 34 40 
2 14 265 320 5 20 28 
3 15 220 340 6 20 35 

TPP 
#4 

4 16 210 255 5 1 45 
1 17 155 230 5 1 45 
2 18 130 180 4 18 29 
3 19 120 160 5 12 40 
4 20 120 160 5 18 36 
5 21 60 95 3 1 50 

TPP 
#5 

6 22 65 80 3 1 50 
TABLE II 

FUEL COST COEFFICIENTS, O&M COSTS AND MAINTENANCE COSTS OF THE 
THERMAL UNITS 

plant unit a b c d CM 

1 90 9.64 0.0395 0.76 126 
2 90 9.64 0.0395 0.76 126 
3 122 11.04 0.0673 0.44 117 
4 104 12.60 0.0883 0.43 104 

TPP 
#1 

5 130 16.02 0.0831 0.36 93 
6 210 10.44 0.0639 0.30 104 
7 156 13.09 0.0761 0.34 104 

TPP 
#2 

8 156 13.09 0.0761 0.34 104 
9 555 4.77 0.0234 0.82 137 

10 287 7.34 0.0493 0.77 126 
11 135 9.93 0.0534 0.53 117 

TPP 
#3 

12 255 11.04 0.0678 0.48 117 
13 540 5.91 0.0263 0.79 137 
14 297 10.05 0.0471 0.72 126 
15 303 11.13 0.0398 0.81 117 

TPP 
#4 

16 167 16.04 0.0477 0.69 117 
17 136 12.18 0.0701 0.51 117 
18 144 14.01 0.0826 0.49 104 
19 202 13.89 0.0931 0.52 104 
20 202 13.89 0.0931 0.52 104 
21 77 18.09 0.1493 0.29 93 

TPP 
#5 

22 76 12.33 0.2012 0.27 93 
 

Primal-dual interior point method for mixed-integer linear 
programming approach guarantees convergence to the optimal 
solution and computational efficiency in large-scale case 
studies. Using of piecewise linear approximation for quadratic 
fuel cost characteristics given in Eq. (3), complete model is 
presented as 0/1 mixed-integer linear programming 
formulation of the maintenance scheduling problem that 
allows an efficient solution using interior point method with 
branch and bound optimizer. The piecewise linear 
approximation of fuel cost characteristics is formulated as 
follows: 

       
=

= ∀ ∀ ∀∑,
1

( ) ( , ) ( , , ) , , ,
N

i k n n
n

V C t F i k d i k t i k t  

       
=

= + ∀ ∀ ∀∑,, ,
1

( ) ( ) ( , , ) , , ,
N

i ki k i k n
n

P t P t d i k t i k tv  

        ≤ ≤ ∀ ∀ ∀ =0 ( , , ) ( , ) , , , , 1, 2, ...,s
n nd i k t d i k i k t n N  

 
where N  is the number of blocks of the piecewise linear 
variable cost function, ( , )nF i k  represents the slope of block 
n  of the variable cost of thermal unit i , ( , , )nd i k t  represents 
the power produced by unit i  in period t  using nth power 
block, ( , )s

nd i k  is size of the nth power block for unit 
i .Variable costs have been modelled using the piecewise 
linear approximation with three blocks as shown in Table III. 

TABLE III 
PIECEWISE LINEAR APPROXIMATION OF QUADRATIC FUEL COST 

CHARACTERISTICS 

plant unit T1  
(MW) 

T2  
(MW) 

F1  
($/MWh) 

F2  
($/MWh) 

F3  
($/MWh) 

1 280 295 31.168 32.353 33.538 
2 280 295 31.168 32.353 33.538 
3 153.3 186.7 29.435 33.922 38.409 
4 136.7 158.3 34.822 38.649 42.475 

TPP 
#1 

5 73.3 81.7 27.516 28.901 30.286 
6 118.3 136.7 24.392 26.735 29.078 
7 140 160 32.876 35.920 38.964 

TPP 
#2 

8 140 160 32.876 35.920 38.964 
9 390 420 22.320 23.724 25.128 

10 280 305 33.716 36.181 38.646 
11 233.3 251.7 33.871 35.829 37.787 

TPP 
#3 

12 186.7 213.3 34.544 38.160 41.776 
13 430 440 28.265 28.791 29.317 
14 283.3 301.7 35.877 37.603 39.330 
15 260 300 30.234 33.418 36.602 

TPP 
#4 

16 225 240 36.790 38.221 39.652 
17 180 205 35.664 39.169 42.674 
18 146.7 163.3 36.863 39.616 42.369 
19 133.3 146.7 37.475 39.958 42.441 
20 133.3 146.7 37.475 39.958 42.441 
21 71.7 83.3 37.748 41.232 44.715 

TPP 
#5 

22 70 75 39.492 41.504 43.516 
 

In Table III constants T1 and T2 mean upper limit of blocks 
1 and 2 of thermal unit variable (fuel) cost.Table IV shows 
forecasted weekly prices on the market. It should be noted that 
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the price profile should be obtained by appropriate forecasting 
procedures. 

TABLE IV 
WEEKLY FORECASTED MARKET PRICES 

t  ( )s tπ  t  ( )s tπ  t  ( )s tπ  t  ( )s tπ

1 40.4 14 34.4 27 36.9 40 32.9 
2 41.7 15 34.2 28 36.6 41 31.7 
3 40.9 16 37.8 29 38.8 42 33.3 
4 40.4 17 33.4 30 37.7 43 37.8 
5 42.8 18 37.7 31 31.6 44 43.6 
6 40.1 19 41.9 32 32.8 45 43.5 
7 41.9 20 41.5 33 34.4 46 47.6 
8 39.0 21 38.6 34 32.7 47 48.3 
9 37.4 22 42.6 35 31.5 48 46.6 

10 36.3 23 42.5 36 32.4 49 49.9 
11 36.5 24 44.7 37 35.3 50 53.3 
12 35.6 25 42.8 38 31.7 51 60.2 
13 36.7 26 39.1 39 30.6 52 51.2 

 
The GENCO has two long-term bilateral contracts with 

market participants, for example, with large consumers. These 
are yearly bilateral contracts with precise power and price 
patterns that change weekly. First contract has power pattern 
that is constant during certain number of weeks and 
corresponding price pattern. Second contract represents 
delivery with constant power during year with fixed price. The 
contracted power profiles and prices for weekly bases in the 
year are presented in Table V. 
 

TABLE V 
BILATERAL CONTRACTS WITH WEEKLY POWER PROFILE AND PRICES 
CONTRACT #1 

t 1-8 9-24 25-28 29-32 33-40 41-49 50-52 

1 ( )cp t  2300 2150 2000 1700 1750 2200 2300 

1( )c tπ  41.4 35.3 34.5 34.9 33.5 38.6 48.1 

CONTRACT #2: 2 ( )cp t = 1250 (BASE LOAD); 2( )c tπ = 41.6 

 
The results of the following test cases are included in order 

to illustrate the effect of constraints assigned in maintenance 
scheduling problem: 

• case #1: only constraints (1) – (11); 
• case #2: case #1 plus incompatible pairs of units (units 

4 and 5 in TPP#1 and units 7 and 8 in TPP#2 cannot be 
maintained at the same time); 

• case #3: case #2 plus maintenance priority (in TPP#5, 
unit 19 must be maintained before unit 20); 

• case #4: case #3 plus separation among consecutive 
maintenance outages (after finishing maintenance of 
unit 16 in TPP#4 and beginning maintenance of unit 22 
in TPP#5, separation of 5 weeks is needed); 

• case #5: case #4 plus overlap in maintenance outages 
(maintenance of unit 14 in TPP#4 must begin 3 weeks 
before unit 9 in TPP#3 finish its maintenance). 

B. Test results and analysis 
For specified test cases, Table VI shows total costs, profit 

and total energy for market. Maximum profit and the biggest 

energy amount for market are offered in test case #1 that 
considers only basic constraints (1) – (11). The lowest costs 
and the smallest energy amount for market are offered in test 
case #5 characterized with the smallest value of profit 
compared with other cases. It can be concluded, from Table 
VI, how different set of constraints assigned to maintenance 
scheduling problem affects total costs of the GenCo’s 
generation system, and how affects its profit. Although test 
cases #2 and #3 have the equal total energy amount for market 
(equal power patterns in both scenarios), because of additional 
constraint related to maintenance priority total costs are 
increased in test case #3 for $1,774.6 and its profit is 
decreased for exact amount compared these differences with 
test case #2. 

TABLE VI 
THE GLOBAL RESULTS FOR DIFFERENT TEST CASES 

test case total costs 
($) 

profit 
($) 

total energy for 
market (MWh) 

#1 909,946,708.8 577,565,280.2 8,350,776 
#2 910,193,927.4 577,538,901.0 8,358,790 
#3 910,195,702.0 577,537,126.4 8,358,790 
#4 909,868,384.9 577,451,667.5 8,347,870 
#5 904,518,373.3 574,901,608.5 8,193,192 

 
To illustrate the results obtained, test cases #1 and #5 are 

selected, and maintenance schedule of the thermal power units 
can be seen in Tables VII and VIII, respectively. 

Tables VII and VIII show total production of thermal units 
PT(t), power for market pS(t), total reserve R(t) and power in 
maintenance PM(t) for each week t. Shown in Tables VII and 
VIII, resulting schedule during the horizon satisfied all 
specified constraints and ensured profit maximization for the 
GenCo. Schedules for test cases #2, #3 and #4 are obtained in 
similar manner, where given constraints are satisfied for each 
case. In analyzed test cases maintenance constraints, weekly 
power profile from bilateral contracts and weekly forecasted 
prices are basic factors for high number of contemporaneous 
plants in maintenance condition. 

Figs. 1–2 show the evolution of the total power production, 
the power in maintenance, and the market prices over the time 
span. As it can be seen, maintenance powers are allocated 
mainly in weeks when market prices are lowest, so profit is 
maximized. GenCo’s obligations resulting from bilateral 
contracts for physical delivery of electrical energy and 
requirement on minimal reserve level, additionally affect on 
schedule results. Also, effect of constraints assigned in 
maintenance scheduling problem significantly change power 
in maintenance and therefore change total production, i.e. 
power that will be offered on the market. 
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TABLE VII 
WEEKLY MAINTENANCE SCHEDULE OF THE THERMAL UNITS FOR CASE #1 

w
ee

k units in 
maintenance 

PT(t) 
 (MW) 

ps(t) 
(MW) 

R(t) 
(MW) 

PM(t) 
(MW) 

1 – 4935 1385 250 0 

2 – 4935 1385 250 0 

3 – 4935 1385 250 0 

4 – 4935 1385 250 0 

5 – 4935 1385 250 0 

6 – 4935 1385 250 0 

7 – 4935 1385 250 0 

8 – 4842 1292 343 0 

9 – 4637 1237 548 0 

10 – 4558 1158 627 0 

11 – 4577 1177 608 0 
12 3 4307 907 658 220 
13 3 4408 1008 557 220 
14 3,5 4125 725 750 310 
15 3,5,6,22 3835 435 805 545 
16 3,5,6,22 4195 795 445 545 
17 3,5,6,22 3835 435 805 545 
18 – 4692 1292 493 0 

19 – 4935 1535 250 0 

20 – 4935 1535 250 0 

21 – 4767 1367 418 0 

22 – 4935 1535 250 0 

23 – 4935 1535 250 0 

24 – 4935 1535 250 0 

25 – 4935 1685 250 0 
26 2 4553 1303 322 310 
27 2 4285 1035 590 310 
28 2,14 4002 752 553 630 
29 2,10,12,14,18 3517 567 288 1380 
30 2,10,12,14,18 3460 510 345 1380 
31 2,10,12,14,17,18,20,21 2950 0 370 1865 
32 1,10,12,14,17,18,20,21 2950 0 370 1865 
33 1,7,9,12,17,20,21 3007 7 513 1665 
34 1,7,9,12,17,19,20 3000 0 455 1730 
35 1,7,9,15,17,19,20 3000 0 355 1830 
36 1,7,8,9,15,19 3000 0 565 1620 
37 7,8,9,15,19 3343 343 532 1310 
38 4,8,9,15,16,19 3000 0 620 1565 
39 4,8,9,11,15,16 3000 0 510 1675 
40 4,8,11,13,15,16 3000 0 510 1675 
41 4,11,13,16 3450 0 580 1155 
42 11,13,16 3450 0 760 975 
43 – 4692 1242 493 0 
44 – 4935 1485 250 0 
45 – 4935 1485 250 0 
46 – 4935 1485 250 0 
47 – 4935 1485 250 0 
48 – 4935 1485 250 0 
49 – 4935 1485 250 0 
50 – 4935 1385 250 0 
51 – 4935 1385 250 0 
52 – 4935 1385 250 0 

TABLE VIII 
WEEKLY MAINTENANCE SCHEDULE OF THE THERMAL UNITS FOR CASE #5 

w
ee

k units in 
maintenance 

PT(t) 
 (MW) 

ps(t) 
(MW) 

R(t) 
(MW) 

PM(t) 
(MW) 

1 – 4935 1385 250 0 

2 – 4935 1385 250 0 

3 – 4935 1385 250 0 

4 – 4935 1385 250 0 

5 – 4935 1385 250 0 

6 – 4935 1385 250 0 

7 – 4935 1385 250 0 

8 – 4842 1292 343 0 

9 – 4637 1237 548 0 

10 – 4558 1158 627 0 

11 – 4577 1177 608 0 
12 3 4307 907 658 220 
13 3 4408 1008 557 220 
14 3 4215 815 750 220 
15 3 4145 745 820 220 
16 3 4505 1105 460 220 
17 3 4145 745 820 220 
18 – 4692 1292 493 0 

19 – 4935 1535 250 0 

20 – 4935 1535 250 0 

21 – 4767 1367 418 0 

22 – 4935 1535 250 0 

23 – 4935 1535 250 0 
24 9 4485 1085 250 450 
25 9 4485 1235 250 450 
26 2,9 4103 853 322 760 
27 2,9 3835 585 590 760 
28 2,9,14 3552 302 553 1080 
29 2,9,10,12,14,18 3067 117 288 1830 
30 2,9,10,12,14,18 3010 60 345 1830 
31 2,7,10,12,14,16,18 2950 0 420 1815 
32 1,7,10,12,14,16,18 2950 0 420 1815 
33 1,5,7,12,16 3492 492 618 1075 
34 1,5,7,12,15,16,21 3048 48 627 1510 
35 1,5,7,15,16,17,19,21 3000 0 525 1660 
36 1,5,8,15,17,19,20,21 3023 23 597 1565 
37 8,15,17,19,20 3658 658 457 1070 
38 4,6,8,11,15,17,19,20 3000 0 510 1675 
39 4,6,8,11,15,17,19,20 3000 0 510 1675 
40 4,6,8,11,13,20 3053 53 737 1395 
41 4,11,13,22 3450 0 755 980 
42 13,22 3783 333 872 530 
43 22 4627 1177 478 80 
44 – 4935 1485 250 0 
45 – 4935 1485 250 0 
46 – 4935 1485 250 0 
47 – 4935 1485 250 0 
48 – 4935 1485 250 0 
49 – 4935 1485 250 0 
50 – 4935 1385 250 0 
51 – 4935 1385 250 0 
52 – 4935 1385 250 0 
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Fig. 2 Evolution of total production, power in maintenance and 

market prices for test case #5 

V. CONCLUSION 
In restructured power systems and liberalized market, 

maintenance scheduling problem has new characteristics quite 
different from those in traditional environment. In the 
proposed maintenance scheduling formulation, GenCo’s aim 
is to maximize profit, combining energy sales through 
bilateral contracts and energy sales on the market. The GenCo 
is responsible for performing necessary maintenance of its 
power units in order to sustain its position on competitive 
energy market. The maintenance periods of time for power 
units are scheduled either by profit-seeking GenCos only, or 
by coordination between profit-seeking GenCos and 
reliability-concerned ISO, and the extent of this coordination 
depends on market environment. Although the coordination 
procedure how the ISO adjust the individual GenCos' 
maintenance schedules and how each GenCo responds to the 
adjusted schedule is important, it is not a main concern of this 
paper and one can investigate more about this subject. In this 
paper the maintenance scheduling problem is analyzed from 
the GenCo point of view. 

The proposed model has been successfully tested on the 
realistic size case study. Numerical results have revealed the 

accuracy and computationally efficient performance of the 
proposed formulation.  
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